

Timeline for Developmental Disabilities Services System of Care Plan for State Fiscal Years 2015-2017

Task	Target Date
Local SOCP Instructions Issued to Designated Agencies (DA)	November 1, 2013
Division Director sends e-mail to Green Mountain Self Advocates and Developmental Disabilities Council re: SOCP development, offering in person meeting	December, 2013
SFY 12 DDS Annual Report Published	January, 2014
DDSD Develops New SOCP Development Activities for FY 15-17	Jan. – May 2014
Broad Community Input Survey Sent Out via Survey Monkey	January 6, 2014
Developmental Disabilities Services Division Updates Status of Current SOCP Development Activities	January, 2014
Close Date for Survey	January 31, 2014
Local SOCPs due	March 1, 2014
Agency Quality Reviewer Reviews Within 3 Business Days of Receipt of Plan, No Later Than 03-07-2014	March 7, 2014
FY 13 DDS Annual Report Published	March 2014
Draft State SOCP completed and published	May 1, 2014
DDS State Program Standing Committee Public Forum on DRAFT State SOCP. In person and call in capacity will be offered.	May 15, 2014
Vermont Interactive Television Evening Public Forum on DRAFT State SOCP	May 19, 2014
Written public comments on DRAFT State SOCP due	June 1, 2014
Final DRAFT State SOCP submitted to DAIL Commissioner for review and approval	June 15, 2014
Final State SOCP Implemented	July 1, 2014